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OPEN & ACTIVE PROJECTS 
Transportation Streets & Roadways 00220 Fremont Avenue Bridge Replacement 2002 V. Chen 2,160,000 493,976 1,666,024 Dec-14 23% 30% ID In Design/Study 173,970 0 1,492,054

00325 Rehabilitate Portland Avenue Bridge 2003 V. Chen 1,433,825 292,791 1,141,034 Dec-15 20% 25% ID In Design/Study 124,695 0 1,016,339
01409 TS-01001 Annual Street Resurfacing 2014 K.Small 475,000 0 475,000 Jun-14 - 0% NS Not Started 50,000 0 425,000
01410 TS-01002 First Street Resurfacing 2014 V. Chen 300,000 0 300,000 May-15 - 0% NS Not Started 300,000 0 0
01411 TS-01003 Street Striping 2014 K. Small 75,000 0 75,000 Jun-14 - 0% NS Not Started 0 0 75,000
01412 TS-01011 First Street South Plan Line 2014 J.Gustafson 50,000 0 50,000 Jun-14 - 0% NS Not Started 50,000 0 0

6 4,493,825 786,768 3,707,057 698,665 0 3,008,392
Pedestrian & Bicycle Safety 00933 Miramonte Ave & Covington Road Traffic Signal 2009 C. Novenario 250,000 81,122 168,878 Jun-14 32% 90% ID In Design/Study-Council directed scope change 168,878 0 0

01012 Collector Street Traffic Calming 2010 C. Novenario 222,900 81,310 141,590 Jun-14 36% 6% ID In Design/Study 0 0 141,590
01118 Pedestrian Master Plan 2011 C. Novenario 85,720 0 85,720 Feb-14 - 40% ID In Design/Study 85,720 0 0
01119 Portola Ave Sidewalk 2011 K. Small 71,196 21,905 49,291 Oct-15 31% 21% ID In Design - pending neighborhood acceptance 0 0 49,291
01120 Grant Rd Pathway Bryant to Altamead 2011 K. Small 125,979 10,253 115,726 TBD 8% 28% ID In Design/Study-pending approval of easement 16,710 0 99,016
01207 TS-01008 Annual ADA Accessibility 2012 M. Bocalan 115,000 3,500 111,500 Nov-13 3% 10% ID In Design 0 0 111,500
01212 TS-01006 Traffic Sign Replacement 2012 K. Small 50,000 47,651 2,349 Nov-13 95% 70% IC In Construction 2,349 0 0
01219 Homestead Road Safety Improvements 2012 K. Small 1,562,132 1,163,986 398,146 Nov-13 75% 40% IC In Construction 0 0 398,146
01306 TS-01008 Annual ADA Accessibility 2013 M. Bocalan 60,150 2,461 57,689 Nov-13 4% 65% ID In Design/Study 0 0 57,689
01316 Main Library Parking Lot 2013 M. Bocalan 84,000 1,779 82,221 Feb-14 2% 65% ID In Design/Study 82,221 0 0
01320 Intersection Bicycle Loops 2013 K. Small 115,000 0 115,000 Oct-15 - 0% NS Not Started 115,000 0 0
01307 TS- 01007 Annual NTMP 2013 C. Novenario 75,000 382 74,618 Ongoing 1% 1% ID No project meeting criteria in FY 12-13 74,618 0 0
01413 TS-01005 Concrete Repair 2014 M. Bocalan 200,000 0 200,000 Jun-14 - 0% ID In Design 200,000 0 0
01414 TS-01006 Traffic Sign Replacement 2014 K.Small 25,000 0 25,000 Jun-15 - 0% NS Not Started 25,000 0 0
01415 TS-01008 ADA Accessibility 2014 M. Bocalan 60,000 0 60,000 Jun-14 - 0% ID In Design 0 0 60,000

15 3,102,077 1,414,348 1,687,729 46% 770,496 0 917,233
Community Development Infrastructure 01023 First Street Utility Undergrounding - Phase II 2010 D. Brees 240,000 9,542 230,458 May-16 4% 3% ID UUD Formation completed - awaiting PGE approval 230,458 0 0

01308 CD-01004 Annual Special Projects and Studies 2013 M. Somers 50,000 2,000 48,000 Ongoing 4% 5% ID In Study/Design 48,000 0 0
01314 ADA Transition Plan 2013 D. Brees 88,000 70,825 17,175 May-14 80% 80% ID In Design/Study 17,175 0 0

3 378,000 82,367 295,633 22% 295,633 0 0
General 01406 CD-01001 Housing Element Update 2014 D. Kornfield 82,500 0 82,500 Dec-14 - 0% IC In Construction 82,500 0 0

01407 CD-01002 Commercial Wayfinding 2014 J.Walgren 165,000 12,100 152,900 Dec-14 7% 10% ID In Design 152,900 0 0
01408 CD-01003 Public Arts Projects 2014 J. Maginot 10,000 6,017 3,983 ongoing 60% 60% IC In Construction 3,983 0 0

3 257,500 18,117 239,383 7% 239,383 0 0
Technology 00316 Financial System Upgrade 2003 R. Morreale 315,000 239,202 75,798 Aug-14 76% 75% IC Business licensing - Grant Tracking complete 75,798 0 0

00921 Public Works/Finance Document Archiving 2009 Jim/Russ 67,262 25,985 41,277 Ongoing 39% 80% IC In Construction 41,277 0 0
00923 Police Records Mgmt & Dispatch System 2009 T.Younis 1,064,000 610,184 453,816 May-15 57% 75% IC Implementation & testing underway (CAD May 14) 0 0 453,816
01218 Document Management Systems 2012 Jon/Russ 35,000 0 35,000 Aug-15 - 0% NS Not Started 35,000 0 0
01317 IT Initiatives 2013 R. Morreale 102,000 47,547 54,453 May-14 47% 50% ID Web site  Launched - netywork being assessed 54,453 0 0

5 1,583,262 922,918 660,344 58% 206,528 0 453,816
Civic Facilities Parks & Trails 01311 Skate Park (Skatable Art Work) 2013 TBA 382,000 0 382,000 TBD - 0% NS Deferred to Future CIP discussions 0 0 382,000

01401 CF-01005 Covington Class I Pathway/Design 2014 C. Novenario 75,000 0 75,000 TBD - 0% NS Not Started 75,000 0 0
01402 CF-01001 Redwood Grove Bank Stabilization 2014 TBA 372,000 0 372,000 Oct-15 - 0% NS Partial funding grant application pending 0 0 372,000

3 829,000 0 829,000 - 75,000 0 754,000
Buildings 01403 CF-01002 Civic Center Redevelopment 2014 J. Walgren 200,000 16,611 183,389 Dec-14 8% 0% ID In Design/Study 183,389 0 0

01404 CF-01003 Civic Facilities Capital Recovery Project 2014 J. Gustafson 175,000 17,618 157,382 Jun-14 10% 0% ID In Design/Study 157,382 0 0
01405 CF-01004 Halsey House Rennovation/Replacement Study 2014 J.Walgren 25,000 0 25,000 TBD - 0% NS Not Started 0 25,000

3 400,000 34,228 365,772 9% 340,772 0 25,000
Wastewater Systems Sewer 00612 Sewer Metering Stations 2006 J.Gustafson 236,150 233,142 3,008 Feb-14 99% 97% IC Work stopped pending revision 0 0 3,008

01104 Annual Sewer Main Repair 2011 A. Fairman 517,720 42,138 475,582 Nov-13 8% 40% IC In Construction 0 475,582 0
01114 Sewer Main Replacement - Phase II 2011 A. Fairman 1,425,120 1,054,969 370,151 Nov-13 74% 40% IC In Construction 0 370,151 0
01115 Fallen Leaf Lane Sewer Main Replacement 2011 A. Fairman 574,248 426,114 148,134 Nov-13 74% 40% IC In Construction 0 148,134 0
01304 Annual Sewer Main Repair 2013 A. Fairman 369,000 34,756 334,244 Feb-14 9% 10% IC In Construction 0 334,244 0
01310 Sewer Collection System Upgrade 2013 A. Fairman 943,000 82,561 860,439 Feb-14 9% 10% IC In Construction 0 860,439 0
01416 WW-01001 Repair Maintenance Problem Areas 2014 A. Fairman 599,302 0 599,302 Nov-14 - 0% NS Not Started 0 599,302 0
01417 WW-01002 Structure Reach Replacement PCR (a) 2014 A. Fairman 540,741 0 540,741 Nov-14 - 0% NS Not Started 0 540,741 0
01418 WW-01003 Root Foaming 2014 A. Fairman 212,180 225 211,955 Aug-13 0% 0% NS Not Started 0 211,955 0
01419 WW-01004 South Sewer Replacements 2014 A. Fairman 214,514 0 214,514 Jun-15 - 0% NS Not Started 0 214,514 0
01420 WW-01005 CIPP Corrosion Rehabilitation 2014 A. Fairman 145,502 0 145,502 Jun-18 - 0% NS Not Started 0 145,502 0
01421 WW-01006 Fats, Oils & Grease Program (FOG) 2014 A. Fairman 53,045 0 53,045 Jun-14 - 0% ID In Design/Study 0 53,045 0
01422 WW-01008 Geographic Information Systems (GIS) Updates 2014 V. Woo 53,045 0 53,045 Ongoing - 0% NS Not Started 0 53,045 0

13 5,883,567 1,873,905 4,009,662 32% 0 4,006,654 3,008
Storm 00717 Storm Drain System Master Plan 2007 V. Chen 306,000 295,200 10,800 Nov-13 96% 95% ID In Design/Study 10,800 0 0

1 306,000 295,200 10,800 96% 10,800 0 0
52 17,233,231       5,427,852           11,805,379      31% 2,637,276       4,006,654       5,161,449       
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Status Codes Funding Sources
NS-Not Started CIP - Project is to be funded using the City's available Capital Improvement Fund balance in line with adopted Capital projects
IB-In the Bidding Process Sewer - Project is to be funded using the City's rate driven Sewer enterprise operations
ID-In Design or Under Study Restricted - Project is funded through state or federal restricted funding, grants, donations and/or contributions

IC- In Active Construction

OH-On Hold funding preserved Scope - This Schedule presents  those Capital projects that have been adopted in a current or prior budget years

CP-Completed - Pending Final Review
CL-Closed- Return dollars to fund balance
XX-Cancelled - Return dollars to fund balance
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PROJECTS COMPLETED PROJECTS - IN FY 2013/14
Transportation Streets & Roadways 01301 TS-01001 Annual Street Resurfacing 2013 K. Small 475,000 418,373 56,627 Aug-13 88% 100% CL FY12-13 phase completed 9-10-2013 56,627 0 0

Streets & Roadways 01302 TS-01003 Annual St Striping 2013 K. Small 75,000 42,853 32,147 Aug-13 57% 100% CL FY12-13 phase completed 9-30-2013 0 0 32,147
Streets & Roadways 01309 TS-01004 Biennial Street Slurry Seal 2013 K. Small 149,000 135,030 13,971 Aug-13 91% 100% CL FY12-13 phase completed 9-15-2013 13,971 0 0

01303 TS-01005 Annual Concrete Repair 2013 M. Bocalan 200,000 120,485 79,515 Aug-13 60% 100% CL Completed 10-22-13 79,515 0 0
Pedestrian & Bicycle Safety 01315 Speed Zone Survey 2013 C. Novenario 66,000 7,280 58,720 May-13 11% 100% CL Completed 9-10-2013 58,720 0 0

Community Development Infrastructure 01008 San Antonio Road Construction (Streetscape)    2010 V. Chen 1,468,000 1,232,366 235,634 Jun-13 84% 100% CP Completed pending final close out 235,634 0 0
Infrastructure 01211 Climate Action Plan 2012 Z. Dahl 86,865 80,572 6,293 May-13 93% 100% CP Completed 12-10-2013 6,293 0 0
Infrastructure 01313 Downtown Parking Management Plan 2013 K.Kleinbaum 165,000 157,284 7,716 May-13 95% 100% CP Completed 9-15-2013 7,716 0 0
Infrastructure 01323 First Street Phase 1B 2013 J. Walgren 1,365,750 1,066,278 299,472 Oct-13 78% 100% CP Completed pending final close out 299,472 0 0

9 4,050,615 3,260,521 790,094 757,947 0 32,147
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