
City of Los Altos
Capital Improvement Program Project Status

June 30, 2013

CIP # PROJECT TITLE Project Lead
Target 

Completion Date

Actual 
Completion 

Date Complete
In 

Construction
In Bid 

Process
In Design or  

Study Not Started

ACTIVE PROJECTS 
Community Development

-Infrastructure 
01209 Special Projects and Studies M. Somers 6/30/13 12/31/12 X
01308 Special Projects and Studies M. Somers 11/30/13 X
00816 First Street Streetscape Design D. Brees 6/30/13 11/13/12 X
00817 Loyola Corners Streetscape Design D. Brees 12/31/13 On Hold X
00922 First Street Utility Undergrounding - Phase I D. Brees 11/30/13 X
00930 Demolition of 400 Main Street M. Bocalan 12/31/10 10/26/10 X
01008 San Antonio Road Streetscape Construction  V. Chen 6/30/13 X
01023 First Street Utility Undergrounding - Phase II D. Brees 5/31/14 X
01027 First Street Streetscape Construction J. Walgren 11/30/13 X
01211 Climate Action Plan Z. Dahl 5/31/13 X
01313 Downtown Parking Management Plan K. Kleinbaum 5/31/13 X
01314 ADA Transition Plan D. Brees 11/30/13 X

-Technology
00316 Financial System Upgrade R. Morreale 8/31/14 X
00921 Public Works/Finance Document Archiving Gustf/Morreale TBD X
00923 Police Records Mgmt & Dispatch System T. Younis 5/31/14 X
01218 Document Management Systems Morreale/Maginot 8/31/15 X
01317 IT Initiatives R. Morreale 5/31/14 X
01318 KMVT Increased Public Broadcasting Capital R. Morreale 2/28/13 12/20/12 X
01319 KMVT & LASD Broadcasting Capital Pilot R. Morreale 2/28/13 X

Civic Facilities
-Parks and Trails

01214 Shoup Redwood Grove TBA TBD X
01311 Skate Park (Skatable Art Work) TBA TBD X

-Buildings
-Parking Lots

Transportation
-Streets and Roadways

01201 Street Resurfacing A. Fairman 10/1/12 9/11/12 X
01202 Street Striping K. Small 11/1/12 9/25/12 X
01301 Street Resurfacing K. Small 8/31/13 X
01302 Street Striping K. Small 8/31/13 X
01309 Street Slurry Seal K. Small 8/31/13 X
00220 Fremont Avenue Bridge Replacement V. Chen 8/31/14 X
00325 Rehabilitate Portland Avenue Bridge V. Chen 8/31/15 X

-Pedestrian and Bicycle Safety
01107 ADA Accessibility K. Small 8/31/13 7/9/13 X
01203 Concrete Repair A. Fairman 9/30/12 8/28/12 X
01207 ADA Accessibility M. Bocalan 11/30/13 X
01208 NTMP Projects C. Novenario 6/30/12 6/30/12 X
01303 Concrete Repair M. Bocalan 8/31/13 X
01306 ADA Accessibility M. Bocalan 11/30/13 X
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01307 NTMP C. Novenario 6/30/13 X
01122 Traffic Signs Replacement K. Small 12/31/12 9/1/12 X
01212 Traffic Sign Replacement K. Small 11/30/13 X
00933 Miramonte Ave & Covington Road Traffic Signal C. Novenario 6/30/12 X
01012 Collector Street Traffic Calming C. Novenario 6/30/13 X
01118 Pedestrian Master Plan C. Novenario 2/28/14 X
01119 Portola Ave Sidewalk K. Small 6/30/13 X
01120 Grant Rd Pathway Bryant to Altamead K. Small 6/30/13 X
01216 In Pavement Crosswalk Lighting Systems K. Small 9/30/12 10/23/12 X
01219 Homestead Road Safety Improvements K. Small 11/30/13 X
01315 Speed Zone Survey C. Novenario 5/31/13 X
01316 Main Library Parking Lot M. Bocalan 2/28/14 X
01320 Intersection Bicycle Loops K. Small 2/28/14 X
01321 University Milverton Ped Improvements K. Small 8/31/13 5/15/13 X

Wastewater Systems
-Sewer

01104 Sewer Main Repairs A. Fairman 11/30/13 X
01204 Sewer Main Repairs A. Fairman 6/30/13 12/11/12 X
01205 Sewer Main Video M. Bocalan 6/30/12 7/24/12 X
01206 Sewer Root Foaming M. Bocalan 6/30/12 7/24/12 X
01304 Sewer Main Repairs A. Fairman 2/28/14 X
01305 Sewer Root Foaming M. Bocalan 8/31/13 X
00612 Sewer Metering Stations L. Lind 8/31/13 X
01014 South Sewer Main Replacement - Phase I A. Fairman 5/31/13 2/26/13 X
01114 Sewer Main Replacement - Phase II A. Fairman 11/30/13 X
01115 Fallen Leaf Lane Sewer Main Replacement A. Fairman 11/30/13 X
01117 Sewer Master Plan Update L. Lind 5/31/13 2/26/13 X
01210 Sewer Collection System Upgrade A. Fairman 6/30/13 12/11/12 X
01310 Sewer Collection System Upgrade A. Fairman 2/28/14 X

-Storm 
00717 Storm Drain System Master Plan V. Chen 11/30/13 X
01116 NPDES Compliance Design M. Bocalan 12/31/13 12/11/12 X
01312 NPDES Compliance M. Bocalan 12/31/13 12/11/12 X

# of Projects 21 18 0 22 3
67 46
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