
City of Los Altos

Capital Improvement Program Project Status

June 30, 2013 - Revised

CIP # PROJECT TITLE Project Lead

Target 

Completion Date

Actual 

Completion 

Date Complete

In 

Construction

In Bid 

Process

In Design or  

Study Not Started

ACTIVE PROJECTS 

Community Development

-Infrastructure 

01209 Special Projects and Studies M. Somers 6/30/13 12/31/12 X

01308 Special Projects and Studies M. Somers 11/30/13 X

00816 First Street Streetscape Design D. Brees 6/30/13 11/13/12 X

00817 Loyola Corners Streetscape Design D. Brees 12/31/13 On Hold X

00922 First Street Utility Undergrounding - Phase I D. Brees 11/30/13 3/26/13 X

00930 Demolition of 400 Main Street M. Bocalan 12/31/10 10/26/10 X

01008 San Antonio Road Streetscape Construction  V. Chen 6/30/13 X

01023 First Street Utility Undergrounding - Phase II D. Brees 5/31/14 X

01211 Climate Action Plan Z. Dahl 5/31/13 X

01313 Downtown Parking Management Plan K. Kleinbaum 5/31/13 X

01314 ADA Transition Plan D. Brees 11/30/13 X

01323 First Street Phase 1B V. Chen 10/30/13 X

-Technology

00316 Financial System Upgrade R. Morreale 8/31/14 X

00921 Public Works/Finance Document Archiving Gustf/Morreale TBD X

00923 Police Records Mgmt & Dispatch System T. Younis 5/31/14 X

01218 Document Management Systems Morreale/Maginot 8/31/15 X

01317 IT Initiatives R. Morreale 5/31/14 X

01318 KMVT Increased Public Broadcasting Capital R. Morreale 2/28/13 12/20/12 X

01319 KMVT & LASD Broadcasting Capital Pilot R. Morreale 2/28/13 by LASD X

Civic Facilities

-Parks and Trails

01214 Shoup Redwood Grove TBA TBD X

01311 Skate Park (Skatable Art Work) TBA TBD X

-Buildings

-Parking Lots

Transportation

-Streets and Roadways

01201 Street Resurfacing A. Fairman 10/1/12 9/11/12 X

01202 Street Striping K. Small 11/1/12 9/25/12 X

01301 Street Resurfacing K. Small 8/31/13 X

01302 Street Striping K. Small 8/31/13 X

01309 Street Slurry Seal K. Small 8/31/13 X

01322 Los Altos Gardens II Traffic Calming K. Small 6/30/13 6/11/13 X

00220 Fremont Avenue Bridge Replacement V. Chen 8/31/14 X

00325 Rehabilitate Portland Avenue Bridge V. Chen 8/31/15 X

-Pedestrian and Bicycle Safety

01107 ADA Accessibility K. Small 8/31/13 7/9/13 X

01203 Concrete Repair A. Fairman 9/30/12 8/28/12 X

01207 ADA Accessibility M. Bocalan 11/30/13 X

01208 NTMP Projects C. Novenario 6/30/12 6/30/12 X
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01303 Concrete Repair M. Bocalan 8/31/13 X

01306 ADA Accessibility M. Bocalan 11/30/13 X

01307 NTMP C. Novenario 6/30/13 X

01122 Traffic Signs Replacement K. Small 12/31/12 9/1/12 X

01212 Traffic Sign Replacement K. Small 11/30/13 X

00933 Miramonte Ave & Covington Road Traffic Signal C. Novenario 6/30/12 X

01012 Collector Street Traffic Calming C. Novenario 6/30/13 X

01118 Pedestrian Master Plan C. Novenario 2/28/14 X

01119 Portola Ave Sidewalk K. Small 6/30/13 X

01120 Grant Rd Pathway Bryant to Altamead K. Small 6/30/13 X

01216 In Pavement Crosswalk Lighting Systems K. Small 9/30/12 10/23/12 X

01219 Homestead Road Safety Improvements K. Small 11/30/13 X

01315 Speed Zone Survey C. Novenario 5/31/13 X

01316 Main Library Parking Lot M. Bocalan 2/28/14 X

01320 Intersection Bicycle Loops K. Small 2/28/14 X

01321 University Milverton Ped Improvements K. Small 8/31/13 5/15/13 X

Wastewater Systems

-Sewer

01104 Sewer Main Repairs A. Fairman 11/30/13 X

01204 Sewer Main Repairs A. Fairman 6/30/13 12/11/12 X

01205 Sewer Main Video M. Bocalan 6/30/12 7/24/12 X

01206 Sewer Root Foaming M. Bocalan 6/30/12 7/24/12 X

01304 Sewer Main Repairs A. Fairman 2/28/14 X

01305 Sewer Root Foaming M. Bocalan 8/31/13 5/31/13 X

00612 Sewer Metering Stations L. Lind 8/31/13 X

01014 South Sewer Main Replacement - Phase I A. Fairman 5/31/13 2/26/13 X

01114 Sewer Main Replacement - Phase II A. Fairman 11/30/13 X

01115 Fallen Leaf Lane Sewer Main Replacement A. Fairman 11/30/13 X

01117 Sewer Master Plan Update L. Lind 5/31/13 2/26/13 X

01210 Sewer Collection System Upgrade A. Fairman 6/30/13 12/11/12 X

01310 Sewer Collection System Upgrade A. Fairman 2/28/14 X

-Storm 

00717 Storm Drain System Master Plan V. Chen 11/30/13 X

01116 NPDES Compliance Design M. Bocalan 12/31/13 12/11/12 X

01312 NPDES Compliance M. Bocalan 12/31/13 12/11/12 X

65 # of Projects 25 15 0 22 3

40
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