
Goal Percentage Complete Target Date Notes Department
Financial Capacity: Review financial capacity for new construction, renovation 
and maintenance of city facilities and infrastructure, including consideration of 

various funding options
15% Apr‐20 Engineering

Council decision and/or direction regarding Unassigned Fund Balance and MidYear 
Financial status

50% 4/14/2020

Update 10‐year model to reflect revenues, expenses, assigned fund balances, budget, 
capital projects, etc. to establish baseline

0% Apr‐20

Work with Financial Commission to review baseline, agree on assumptions, develop 
different scenarios, identify key decisions/trade‐offs Council needs to consider, and provide 

specific recommendations – Prepare for Council session 
0% April/May 2020

Hold extended Joint Study Session with Council and Financial Commission; work through 
issues/direction/decisions needed 

0% May‐20

Identify opportunities to tie Council decisions to Financial Impacts ‐‐ Propose modifications 
to staff reports so as to provide financial analysis, highlighting financial consequences of 

potential actions 
0% TBD

Community Center: Complete the construction of the new Los Altos Community 
Center by end of calendar year 2020

0 Spring 2021

Project delayed approximately 3‐4 
months due to COVID‐19 shutdown 
and unforeseen conditions during 

demolition.

Engineering Services, Recreation, MSC

Continue to provide monthly progress reports to the community Ongoing Ongoing

Track and provide monthly reporting to Council, including contractor completion schedule 
with key milestones, progress to date against schedule, critical path reporting, change 

management, budget & expenditure status, etc.
Monthly Monthly

Develop work plan tasks/timeline to meet direction given 100% Aug‐20 Integrated into Monthly Report (4.2.1)

4.2.3.1 Order furnishings  50% Spring 2020
Award of furnishings bids going to City 

Council for approval on 8/25/20
4.2.3.2 Furnish new community center 0% Fall 2020

4.2.3.3 Coordinate moving Recreation & Community Services into new facility in January 2021 0% Fall 2020

4.2.3.4 Prepare a staffing and operational plan, including a projected budget 25% Fall 2020

Prepare for Grand Opening 5% Dec‐20

Grand Opening celebration planned for 
December 2020, despite 3‐4 month delay 

caused by COVID‐19 & unforeseen 
conditions

4.2.4.1 City Manager & Mayor develop format and select a date 10% Sep‐20

4.2.4.2 Staff‐team plan event and implement logistics 0% Fall 2020

Council Chambers: Complete chamber improvements by end of calendar year 
2020

15% Dec‐20 City Manager's Office

Award construction contract 50% May‐20

Provide timely project progress reports to City Council 0% Monthly

Complete construction of Council Chambers improvements 12/2020 0% Dec‐20

Emergency Operations Center (EOC): Develop a plan for constructing a new EOC 0 2020/2021 Engineering/Police

Architect JKA to complete 75% design submittal for planning review 95% 8/17/2020 est. Wrapping up comments from SCC Fire.

Design submittal to Planning Commission 75% 8/20/2020 Design Review on PC's agenda for 8/20/20

Design submittal to City Council 0% 10/13/2020 est.

Targeting 9/22/2020 CCM. Date delayed a 
few months owing to economic recession 
and staff's need for Council direction 

during budget hearings.
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Asset Management
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Design submittal review completed by Building Division 0% 11/20/2020 est.

JKA complete 90% design and review by City staff 65% 10/16/2020 est. waiting for date from JKA

JKA complete 100% design & bid package of EOC 10/15/2020 65% 11/20/2020 est. waiting for date from JKA

Design submittal review completed by Building Division 0% 12/21/2020 est.

Complete Construction 0% 2021
Design delay noted above will likely not 
impact construction goal of completion in 

2021.

Police & Fire Stations: Develop a Needs Assessment & Options Analysis Plan for 
improving the police and fire stations, including but not limited to options for 
constructing new facilities versus renovation and increased maintenance 

measures on existing facilities

0 TBD
Project deferred indefinitely by City 
Council during June 2020 budget 

hearings.
Engineering/Police

Request proposals and hire consultant to develop police and fire stations Needs 
Assessment & Options Analysis Plan, including Class 5 cost estimates and financing options

0% TBD

 Complete Police & Fire Stations Needs Assessment & Options Analysis Plan by consultant 0% TBD

Conduct polling to assess community support for a public safety funding measure on a 
ballot in 2021

0% TBD

Main Library: Respond to recommendation from NCLA 100% Delayed City Manager's Office

Roadways: Achieve an overall PCI (Pavement Condition Index) of 75 by 2026 
2026 Engineering Services

0 2026 Engineering Services

Set target PCI, timeframe to achieve and funding sources/allocation – Present PCI goal 
options to City Council

100% Jun‐20
Discussed during June 2020 City Council 

budget hearings

Align five‐year CIP to achieve targets set 100% 7/14/2020
Budget targets through 2023/24 provided 
to City Council in 7/14/2020 agenda packet
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