
 
B R I E F I N G  N O T E S  

 
DATE: December 18, 2009  
    
TO: City Council  
 
FROM: Russell J. Morreale, Finance Director 
 
SUBJECT:      Capital Improvement Project Status Report – October 31, 2009 
 
 
Attached please find a CIP status report update through October 31, 2009. These reports are 
intended to provide a timely, relevant, and complete status update on the progress made on 
approved and active Capital projects.  
 
The “Capital Project Status Summary Report” has been enhanced to include a statistical chart 
displaying the total inventory of projects on hand with an indication of how many have been 
completed. We are pleased to report that at this point in the year 64 of the original 141 active 
projects have achieved a completed status with 11 others having been deferred. In terms of status, 
please note the following: 
 

• As of October 31, 2009, 78 projects remain open and active, including the new FY2010 
projects adopted as part of the budget and Capital project Plan. The total value of all 
outstanding projects equals $26.1 million - 32% funded out of the CIP Fund - 24% funded 
by Sewer - and 44% subject to external or State subvention funding. 

• This report reflects minimal defunding activity with the City Hall HVAC project remaining 
open as a contingency for repairs should that be necessary. 

• Staff has expanded the report detail to display completed and/or deferred in the previous 
quarters of the year. This report goes further in listing “Completed and Closed” projects as 
an historical record of those that have reached final disposition, payment, and accounting 
closure. We believe this keeps the historical perspective intact for our readers. 

 
Staff hopes that Council finds this report useful and informative. We believe it presents a complete 
inventory of active projects, the status, and highlights those projects subject to final completion and 
funding relief. What it does not do is project the impact of CIP fund balances and reserves and the 
amount needed to support capital projects planned for the future. Those discussions will evolve 
during future operating and CIP budget reviews and discussions. Once done, we can then address 
the long-term funding patterns and needs for citywide facilities, maintenance, and improvements as 
we update our long term financial plan. 
 
Attachments: 

- Capital Improvement Project Status Summary Report  
- Capital Improvement Project Status Detail Report  



City of Los Altos
Capital Project Summary Status Report

October 31, 2009

Fiscal   
Year Count % Count Project  Budget Balance 

Remaining
% 

Expended
CIP            

Funding
Sewer       

Funding
External 
Funding Total

Distribution By Year 09-10 20 26% 6,552,500             6,546,503        0% 1,843,070          2,176,500          2,526,933          6,546,503
08-09 26 34% 11,041,508           9,969,996        10% 2,005,300          2,985,807          4,978,889          9,969,996
07-08 16 21% 5,810,493             3,050,430        48% 1,205,790          1,171,140          673,500             3,050,430
06-07 7 9% 3,302,600             2,913,735        12% 2,604,460          (22,928)              332,203             2,913,735
05-06 3 4% 643,150                280,495           56% 11,000               -                     269,495             280,495
04-05 0 0% -                        -                   -             -                     -                     -                     0
03-04 1 1% 171,700                130,055           24% 130,055             -                     -                     130,055
02-03 3 4% 1,848,825             1,400,064        24% 386,293             -                     1,013,771          1,400,064
Prior 1 1% 2,160,000             1,843,635        15% 289,600             -                     1,554,035          1,843,635

$8,475,568 $6,310,519 $11,348,826 $26,134,913
77 100% 31,530,776           26,134,913      17% 32% 24% 43% 100%

Distribution By Type Annual 7 9% 1,361,000 1,006,379 26%
Streets 20 26% 8,850,343 7,784,303 12%

Facilities 5 6% 2,509,290 1,909,183 24%
Parks 6 8% 2,236,100 2,061,160 8%
Sewer 21 27% 9,499,813 7,067,955 26%
Other 18 23% 7,074,230 6,305,933 11%

77 100% $31,530,776 $26,134,913 17%

Funding Sources
CIP Funded - Project is to be funded using the City's available Capital Improvement fund balance in line with adopted Capital projects
Sewer Funded - Project is to be funded using the City's rate driven Sewer enterprise operations
Restricted Funding- Project is funded through special revenue funds, state or federal restricted funding, grants, donations and/or contributions

Scope - This Schedule reports on active and Capital projects that have been adopted and/or completed in a current or prior budget year
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City of Los Altos
Capital Project Status Detail  Report

October 2009

CIP # PROJECT TITLE

PROJECT 
ADOPTION 

YEAR BUDGET     

 EXPENDED  
INCEPTION TO 

DATE  BALANCE    
% 
SPENT

%           
PROJECT STATUS COMMENTS

CIP 
FUNDED

SEWER 
FUNDED

EXTERNAL 
FUNDING

RETURN   
TO CIP 
FUND

OPEN & ACTIVE PROJECTS 
00220 Fremont Avenue Bridge Replacement 2002 2,160,000 316,365 1,843,635 15% 26% AD In Design Pending Caltrans approval 289,600 0 1,554,035
00325 Rehabilitate Portland Ave. Bridge 2005 1,433,825 226,481 1,207,344 16% 23% AD In Design Pending Caltrans approval 193,573 0 1,013,771
00718 Traffic Signal Controller & Cabinet Replacement 2007 276,000 0 276,000 - 1% AD In Design 276,000 0 0
00816 First Street Streetscape Design 2008 607,950 154,613 453,337 25% 60% AD In Final Design 453,337 0 0
00817 Loyola Corners Streetscape Design 2008 230,790 45,892 184,898 20% 30% AD In Schematic Design 184,898 0 0
00933 Miramonte Ave & Covington Road Traffic Signal 2009 250,000 0 250,000 - 0% NS Not Started 250,000 0 0
00934 Homestead Road Safety Improvements 2009 417,804 11,148 406,657 3% 2% AD In Design 0 0 406,657
01012 Collector Traffic Calming 2010 400,000 0 400,000 - 0% NS New 09-10 project 0 0 400,000
01015 Collector Traffic Calming Master Plan 2010 110,000 0 110,000 - 0% NS New 09-10 project 110,000 0 0
01019 San Antonio Rehabilitation Project (Stimulus Funding) 2010 253,000 1,067 251,933 0% 35% AD In Design 0 0 251,933
00601 Adobe Creek Pedestrian and Bike Bridge 2006 396,000 145,478 250,522 37% 97% AC Accepted by CC November 2009 0 0 250,522
00713 Pedestrian Safety Improv @ Various Safe Routes to S Grant 2007 498,000 115,997 382,003 23% 36% AC Under Construction 49,800 0 332,203
00906 Annual Safe Routes to School 2009 636,000 14,003 621,997 2% 12% AD In Design 49,597 0 572,400
00907 Pedestrian Push Buttons at Intersections 2009 184,974 19,791 165,183 11% 33% AD In Design 0 0 165,183
00910 Bicycle Signage 2009 30,000 262 29,738 1% 99% AC Ordering and Installing signs 29,738 0 0
00911 Los Altos Ave Bicycle Lane 2009 210,000 14,944 195,056 7% 42% AC Under Construction 195,056 0 0
01009 El Monte Avenue Bicycle Lane 2010 86,000 0 86,000 - 1% NS In Design 86,000 0 0
01010 Oak Avenue Pedestrian and Bicycle 2010 500,000 0 500,000 - 0% NS New 09-10 project 50,000 0 450,000
01011 Bicycle Transportation Plan Update  2010 26,000 0 26,000 - 0% NS New 09-10 project Awaiting BPAC input 26,000 0 0
01013 Audible Pedestrian Signals 2010 144,000 0 144,000 - 33% NS In Design 0 0 144,000

8,850,343 1,066,040 7,784,303 12% 2,243,599 0 5,540,703 0
00814 Community Center Project Master Plan 2008 672,365 492,057 180,308 73% 95% AD Awaiting EIR 180,308 0 0
00819 San Antonio Rd Streetscape Design 2008 345,125 55,966 289,159 16% 95% AD In Design 289,159 0 0
00931 Woodland Library Repairs 2009 543,800 28,934 514,866 5% 38% AC Under Construction 514,866 0 0
00936 Redwood Grove/Nature Center 2009 198,000 23,150 174,851 0% 20% AD Design Pending Comm & CC Review 174,851 0 0
01008 San Antonio Road Streetscape    2010 750,000 0 750,000 - 0% NS New 09-10 project 750,000 0 0

2,509,290 600,107 1,909,183 24% 1,909,183 0 0 0
00611 San Antonio Club Playground Renovation 2006 11,000 0 11,000 - 0% OH On Hold 11,000 0 0
00707 Rosita Park & Right of Way 2007 2,038,000 174,940 1,863,060 9% 25% AD Bid Package Being Prepared 1,863,060 0 0
00709 Grant Park Jogging Trail 2007 15,000 0 15,000 - 0% NS Pending park master plan project 15,000 0 0
00711 McKenzie Park Pathway Lighting 2007 69,600 0 69,600 - 0% NS Pending park master plan project 69,600 0 0
00920 Parks Master Plan 2009 71,500 0 71,500 - 5% NS RFP pending Comm. & CC Review 0 0 71,500
10020 History House Rennovation 2009 31,000 0 31,000 - 0% NS New 09-10 project 15,500 0 15,500

2,236,100 174,940 2,061,160 8% 1,974,160 0 87,000 0
00612 Sewer Metering Stations 2006 236,150 217,177 18,973 92% 94% AC Under Construction 0 0 18,973
00708 GIS Improvements 2007 100,000 97,928 2,072 98% 96% AD In progress 25,000 (22,928) 0
00801 Asbestos Concrete Pipe Sewer Main Replacement 2008 359,243 320,409 38,834 89% 94% AC Under Construction 0 38,834 0
00803 Annual Sewer Main Repairs 2008 558,000 427,009 130,991 77% 99% AC Under Construction 0 130,991 0
00804 Annual Sewer Main Video Inspection 2008 343,000 20,584 322,416 6% 100% CL Completed 0 322,416 0
00805 Parallel Sewer Main on Magdalena Ave 2008 282,000 14,607 267,393 5% 0% OH Pending Ammendment of Agreement with Los Altos Hills 0 267,393 0
00806 Sewer Main Replacement-Sewer Master Plan Project PCR A. Phase 2008 455,000 305,786 149,214 67% 94% AC Under Construction 0 149,214 0
00807 Sewer Main Replacement-Sewer Master Plan Project M1 2008 675,000 490,211 184,789 73% 99% AC Under Construction 0 184,789 0
00808 Van Buren Lift Station Rehabilitation 2008 216,420 165,389 51,031 76% 94% AC Under Construction 0 51,031 0
00809 Bullis (Pine Lane) Sewer Pump Station Replacement 2008 60,000 33,528 26,472 56% 100% AD Study Complete, Obtaining Easement 0 26,472 0
00818 Blue Oak Lane Sewer Assessment 2008 808,500 95,037 713,463 12% 35% AD In Design, Awaiting sale of assessment bonds 39,963 0 673,500
00925 Annual Chemical Root Foaming 2009 295,000 1,160 293,840 0% 39% AC Under Construction 0 293,840 0
00926 Annual Sewer Main Repairs 2009 333,000 27,038 305,962 8% 24% AD In Design  0 305,962 0
00927 Annual Sewer Main Video Inspection 2009 343,000 94,715 248,285 28% 98% AC Under Construction 0 248,285 0
00928 Sewer Main Corrosion Rehabilitation Project A 2009 1,080,000 62,034 1,017,966 6% 24% AD In Design  0 1,017,966 0
00929 Sewer Main Replacements - Sewer Master Plan Project 2009 543,000 27,038 515,962 5% 24% AD In Design  0 515,962 0
00937 Pine Lane Sewer Pump Station 2009 636,000 32,208 603,792 5% 24% AD In Design - Need Easement 0 603,792 0
01003 Annual Sewer Main Repair 2010 348,000 0 348,000 - 1% NS In Design  0 348,000 0
01004 Annual Sewer Main Video 2010 343,000 0 343,000 - 1% NS In Design  0 343,000 0
01005 Annual Sewer Root Foaming 2010 313,000 0 313,000 - 1% NS In Design  0 313,000 0
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City of Los Altos
Capital Project Status Detail  Report

October 2009

CIP # PROJECT TITLE

PROJECT 
ADOPTION 

YEAR BUDGET     

 EXPENDED  
INCEPTION TO 

DATE  BALANCE    
% 
SPENT

%           
PROJECT STATUS COMMENTS

CIP 
FUNDED

SEWER 
FUNDED

EXTERNAL 
FUNDING

RETURN   
TO CIP 
FUND

01014 South Sewer Main Replacement 2010 1,172,500 0 1,172,500 - 0% NS In Design  0 1,172,500 0
9,499,813 2,431,858 7,067,955 26% 64,963 6,310,519 692,473 0

00315 Emergency Operations Center Upgrade 2003 100,000 37,747 62,253 38% 95% AC Construction In progress 62,253 0 0
00316 Financial System Upgrade 2003 315,000 184,534 130,466 59% 59% AC Implementation Underway 130,466 0 0
00408 City Hall HVAC System 2004 171,700 41,645 130,055 24% 35% OH On Hold , Soliciting bids on small project 130,055 0 0 (130,055)
00932 Council Chambers Audio Visual 2008 231,530 222,231 9,299 96% 91% AC Implementation Underway 9,299 0 0
00717 Storm Drain System Master Plan 2007 306,000 0 306,000 - 5% AD Initiating Design 306,000 0 0
00813 Regional Public Safety Interoperability & Emergency Communication 2008 10,000 0 10,000 - 0% OH On Hold Pending Further Review 10,000 0 0
00820 Downtown Design Guidelines 2008 21,600 14,913 6,687 69% 95% AD Architect under contract 6,687 0 0
00821 Downtown Parking Opportunity Study 2008 165,500 124,062 41,438 75% 95% AD With Downtown development commission 41,438 0 0
00915 Dog Park 2009 227,000 0 227,000 - 0% NS Pending results at County 0 0 227,000
00916 Housing Element 2009 71,500 43,760 27,740 61% 95% AD Council endorsed Pending State Review 27,740 0 0
00918 Public Works Radio System 2009 211,000 850 210,150 0% 15% AD Alternatives Being Considered 0 0 210,150
00921 Public Works/Finance Document Archiving 2009 104,400 2,979 101,421 3% 73% AD In Design 101,421 0 0
00922 Downtown First Street Utility Undergrounding 2009 2,952,000 52,291 2,899,709 2% 15% AD In Design 307,709 0 2,592,000
00923 Police Records Mgmt & Dispatch System 2009 734,000 0 734,000 - 0% AD In Design Review 0 0 734,000
00930 Demolition of 400 Main Street 2009 288,000 43,287 244,713 15% 35% OH Design Completed-On Hold 244,713 0 0
01016 Patriot Corner Renovation 2010 85,000 0 85,000 - 0% NS New 09-10 project 0 0 85,000
01017 Park Land Acquisition 2010 900,000 0 900,000 - 0% NS New 09-10 project 0 0 900,000
01018 Municipal Service Center Fuel Station  2010 180,000 0 180,000 - 1% NS New 09-10 project 180,000 0 0

7,074,230 768,297 6,305,933 11% 1,557,783 0 4,748,150 (130,055)
00903 Annual Concrete Repair 2009 250,000 202,349 47,651 81% 98% AC Phase I Complete Phase II & III in Construction 47,651 0 0
00904 Annual Neighborhood Traffic Mgmt Program 2009 50,000 44,343 5,657 89% 20% AD University Avenue Identified 5,657 0 0
00908 Annual Special Projects and Studies 2009 150,000 102,998 47,002 69% 95% AD Discretionary Funding To Be Assigned 47,002 0 0
01001 Annual Street Resurfacing 2010 561,000 0 561,000 - 0% NS In Design 280,500 0 280,500
01002 Annual Concrete Repair 2010 150,000 0 150,000 - 1% NS In Design 150,000 0 0
01006 Annual NTMP Projects 2010 50,000 0 50,000 - 0% NS New 09-10 project 50,000 0 0
01007 Annual Special Projects and Studies 2010 150,000 4,930 145,070 3% 0% NS New 09-10 project 145,070 0 0

1,361,000 354,621 1,006,379 26% 725,879 0 280,500 0
31,530,776 5,395,863 26,134,913 17% 8,475,568 6,310,519 11,348,826 (130,055)
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City of Los Altos
Capital Project Status Detail  Report

October 2009

CIP # PROJECT TITLE

PROJECT 
ADOPTION 

YEAR BUDGET     

 EXPENDED  
INCEPTION TO 

DATE  BALANCE    
% 
SPENT

%           
PROJECT STATUS COMMENTS

CIP 
FUNDED

SEWER 
FUNDED

EXTERNAL 
FUNDING

RETURN   
TO CIP 
FUND

COMPLETED PROJECTS
00008 Civic Center Storage Building 0 207,000 23,380 183,620 11% 100% CP Pending Civic Center Master Plan Reevaluation 183,620 0 0 (158,620)
00012 Recreation Information Systems 0 150,000 146,956 3,044 98% 100% CP Completed Pending Invoices 3,044 0 0
00111 Space Study City Hall & Police Department 0 35,400 27,398 8,002 77% 100% CL Completed 8,002 0 0 (8,002)
00211 Construction Document Archiving 0 129,118 128,303 815 99% 100% CP Completed Pending Final Review 815 0 0 (815)
00312 Community Development Permit System 0 150,000 126,712 23,288 84% 100% CP Completed Pending Final Review 23,288 0 0 (23,288)
00319 El Camino Real Median Landscaping 2003 262,000 248,637 13,363 95% 100% CL Completed 13,363 0 0 (13,363)
00410 Document Management, Phase 2 2004 119,650 119,650 (0) 100% 100% CL Completed (0) 0 0 0 
00411 Council Chambers Project 2004 16,400 4,939 11,461 30% 100% CP Completed Pending Final Review 0 0 11,461 0 
00413 Evaportranspiration Cntls - PA 2004 55,000 40,818 14,182 74% 100% CL Completed 14,182 0 0 (14,182)
00507 Hillview Center Office 2005 20,400 19,603 797 96% 100% CP Completed Pending Final Review 797 0 0 (797)
00509 Heritage Oaks Park & Whistle Stop Play Equipment Renovations Pro 2005 198,300 198,239 61 100% 100% CP Completed Pending Final Review 61 0 0 (61)
00609 Public Works Maintenance Management System 2006 144,000 0 144,000 - 100% CL Operating Alternative Selected 144,000 0 0 (144,000)
00613 Standard Plans and Specifications 2006 74,957 74,932 25 100% 100% CL Completed 25 0 0 (25)
00614 Traffic Calming for Collectors 2006 150,000 3,233 146,767 2% 100% CP Completed Pending Final Review 146,767 0 0 (146,767)
00619 Annual Sewer Main Repair 2006 0 0 0 - 0% XX To be Cancelled and fund  to be appropriated to 08-03 0 0 0
00703 Annual Sewer Main Video Inspection 2007 672,000 527,971 144,029 79% 100% CL Completed 0 144,029 0 0 
00710 Grant Park & Montclaire Park Playground Renovations 2007 275,150 265,228 9,922 96% 100% CP Completed Pending Final Review 0 0 9,922 0 
00714 San Antonio Road Yellow Flashing Pedestrian Warning System 2007 202,000 181,407 20,593 90% 100% CP Completed Pending Final Review 20,593 0 0 (20,593)
00715 Speed Zone Survey 2007 114,000 51,230 62,770 45% 95% CP Completed 62,770 0 0 (62,770)
00716 Stevens Creek Trail 2007 109,000 108,004 996 99% 100% CL Completed 996 0 0 (996)
00719 Youth Center ADA & Sidewalk Improvements 2007 48,000 0 48,000 - 100% CL Completed with In House Operating Dollars 48,000 0 0 (48,000)
00721 Sewer Service Charge Analysis 2007 55,000 51,891 3,109 94% 100% CL Completed 0 3,109 0 0 
00723 Loyola Corners Circulation Study 2007 31,900 31,557 343 99% 100% CP Completed Pending Final Review 343 0 0 (343)
00802 Annual Chemical Root Foaming 2008 295,000 228,986 66,014 78% 100% CL Completed 0 66,014 0 0 
00810 First Street Sidewalk 2008 20,900 13,820 7,080 66% 100% CP Completed Pending Final Review 7,080 0 0 (7,080)
00811 Commercial Parking Regulations 2008 10,500 10,600 (100) 101% 100% CP Completed Pending Final Review (100) 0 0 100 
00812 Garden House Floor Emergency Repair 2008 40,040 35,474 4,566 89% 100% CP Completed Pending Final Review 4,566 0 0 (4,566)
00815 Annual Street Resurfacing 2008 551,018 464,534 86,484 84% 100% CL Completed 0 0 86,484 0 
00822 Video Streaming -Webcasting 2008 28,000 28,545 (545) 102% 100% CL Completed Pending Final Review (545) 0 0 545 
00901 Annual Street Resurfacing 2009 561,000 422,353 138,647 75% 100% CP Completed 0 0 138,647 0 
00902 Annual Street Restriping 2009 228,202 159,471 68,731 70% 100% CP Phase I completed.  Phase II being Advertised 0 0 68,731 0 
00905 Annual Traffic Calming on Collectors 2009 150,000 10,350 139,651 7% 100% CL Completed Pending Final Review 139,651 0 0 (139,651)
00909 Biennial Street Slurry Seal 2009 471,000 434,626 36,374 92% 100% CP Completed pending final Payment 36,374 0 0 (36,374)
00912 Traffic Signal Painting 2009 193,200 66,120 127,080 34% 100% CL Completed 127,080 0 0 (77,080)
00913 Downtown Traffic Signal & Street Light Painting 2009 193,200 58,715 134,485 30% 100% CL Completed 134,485 0 0 (84,485)
00914 Mobile Emergency Command Center 2009 0 0 0 - 0% XX Cancelled - $ transferred to Records Mgmt Sys -00923 0 0 0
00917 Heritage Oaks Park Playground Equipment (School Age area) 2009 106,000 103,943 2,057 98% 100% CP Construction Completed-Pending Final Invoices 0 0 2,057
00919 Tennis & Basketball Court Resurfacing 2009 39,000 38,828 172 100% 100% CL Completed Pending Final Review 172 0 0 (172)
00924 Dayworker Center 2009 75,000 0 75,000 - 100% CL Paid final installment In Full in November 2009 75,000 0 0
00935 Underground Teen Center Revitalization 2009 14,500 12,768 1,732 88% 100% CP Completed Pending Invoices 1,732 0 0

6,195,835 4,469,221 1,726,614 72% 1,196,160 213,152 317,302 (991,384)

DEFERRED/CANCELLED PROJECTS 
00322 Marymeade / McKenzie Tennis Court 0 38,000 0 38,000 - 0% XX Duplicate of 00919 - To be Closed 38,000 0 0 (38,000)
00328 Youth Center Repairs: Lighting 2003 34,000 2,533 31,467 7% 0% OH Pending Civic Center Master Plan 31,467 0 0 (31,467)
00402 Animal Control Field & Shelter 2004 60,000 12,000 48,000 20% XX Cancel-To be Closed 48,000 0 0 (48,000)
00412 Electrical Service Improvements 2004 24,000 0 24,000 - 0% OH Pending Civic Center Master Plan 24,000 0 0 (24,000)
00508 Hillview Center Water Line Replacement 2005 95,000 9,492 85,508 10% 0% OH Pending Civic Center Master Plan 85,508 0 0 (85,508)
00603 El Camino Median at Adobe Creek Bridge 2006 75,000 0 75,000 - 0% XX Cancel-To be Closed 37,500 0 37,500 (37,500)
00605 Hillview Electrical Upgrade* 2006 44,160 5,684 38,476 13% 0% OH Pending Civic Center Master Plann 38,476 0 0 (38,476)
00606 Hillview Restrooms Renovation 2006 134,400 13,947 120,453 10% 0% OH Pending Civic Center Master Plan 120,453 0 0 (120,453)
00610 Reroofing of Busbarn & Hillview Community Center 2006 435,600 24,648 410,952 6% 0% OH Bus Barn complete.  Hillview Pending Civic Center Master Plan 410,952 0 0 (410,952)
00616 Recreation Department Service Review 2006 50,000 0 50,000 - 0% XX Delete - To be Closed 50,000 0 0 (50,000)
00705 Annual Neighborhood Traffic Mgmt Plan Matching Funds 2007 75,000 68,740 6,260 92% 100% XX Cancel - Design Complted Only  - No Project formed 6,260 0 0 (6,260)
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City of Los Altos
Capital Project Status Detail  Report

October 2009

CIP # PROJECT TITLE

PROJECT 
ADOPTION 

YEAR BUDGET     

 EXPENDED  
INCEPTION TO 

DATE  BALANCE    
% 
SPENT

%           
PROJECT STATUS COMMENTS

CIP 
FUNDED

SEWER 
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EXTERNAL 
FUNDING
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TO CIP 
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1,065,160 137,045 928,115 890,615 0 37,500 (890,615)

COMPLETED & CLOSED PROJECTS
00116 Swimming Pool Design - Covington School 0 64,000 64,000 0 100% 100% CL Completed & Closed 0 0 0 0 
00215 Hillview Community Center Fire Alarm 0 40,000 12,202 27,798 31% 100% CL Completed & Closed 27,798 0 0 (27,798)
00235 First and Main Project 0 142,500 153,017 (10,517) 107% 100% CL Completed & Closed - Overage offset by developer fees (10,517) 0 0 0 
00311 Civic Center Painting 2003 66,000 59,965 6,035 91% 100% CL Completed & Closed 6,035 0 0 (6,035)
00331 Upgrade Auto Shop and Vehicle Fueling Area 2003 130,000 38,273 91,727 29% 100% CL Completed & Closed 91,727 0 0 (91,727)
00409 Communications Center Design 2004 27,800 31,450 (3,650) 113% 100% CL Completed & Closed (3,650) 0 0 3,650 
00419 Marymeade and McKenzie Park Playground Equipment Renovation 2004 360,000 331,867 28,133 92% 100% CL Completed & Closed 0 0 28,133 0 
00420 McKenzie Park Playground - Combined With (00419) 2004 0 0 0 - 0% XX Duplicate of 00419 - Closed 0 0 0
00506 Communications Center Renovation 2005 454,071 449,608 4,463 99% 100% CL Completed & Closed 4,463 0 0 (4,463)
00602 Bullis Sewer Pump Station Replacement 2006 220,000 0 220,000 - 100% CL Complete & Closed - (see project 08-09).  0 33,000 187,000 0 
00604 Garden House ADA Accessibility Improvement Ph I 2006 200,800 193,893 6,907 97% 100% CL Completed & Closed 6,907 0 0 (6,907)
00607 History House Porch Restoration 2006 24,000 21,793 2,207 91% 100% CL Completed & Closed 2,207 0 0 (2,207)
00617 Fence at 400 Cypress 2006 10,000 10,000 0 100% 100% CL Completed & Closed 0 0 0 0 
00618 Annual Root Control 2006 270,000 119,308 150,692 44% 100% CL Completed & Closed 0 150,692 0 0 
00620 Orthographic Photographs 2006 11,500 5,466 6,034 48% 100% CL Completed & Closed 6,034 0 0 (6,034)
00621 Annual Street Resurfacing-Design 2006 49,100 46,061 3,039 94% 100% CL Completed & Closed 3,039 0 0 (3,039)
00701 Annual Accessibility Improv @ Fremont & Springer 2007 164,907 126,496 38,411 77% 100% CL Completed & Closed 38,411 0 0 (38,411)
00702 Annual Concrete Repair 2007 164,000 141,346 22,654 86% 100% CL Completed & Closed 22,654 0 0 (22,654)
00704 Annual Street Resurfacing 2007 1,293,250 1,255,083 38,167 97% 100% CL Completed & Closed 38,167 0 0 (38,167)
00706 Biennial Slurry Seal 2007 511,000 498,665 12,335 98% 100% CL Completed & Closed 12,335 0 0 (12,335)
00712 Montclaire Park Playground Renovations - Combined With 00710 2007 0 0 0 - 0% XX Delete & Closed -Combined with 00710 0 0 0
00720 Annual Chemical Root Foaming 2007 270,000 216,403 53,597 80% 100% CL Completed & Closed 0 53,597 0 0 
00722 Downtown Traffic & Parking Impact Analysis 2007 64,000 57,327 6,673 90% 100% CL Completed & Closed 6,673 0 0 (6,673)
00724 Citywide Bicycle Rack Installation 2007 17,250 9,197 8,053 53% 100% CL Completed & Closed 8,053 0 0 (8,053)

4,554,178 3,841,422 712,756 84% 260,334 237,289 215,133 (270,851)

43,345,949     13,843,550         29,502,398   10,822,678  6,760,961  11,918,761     (2,282,906)  

Status Codes Scope - This Schedule presents  those Capital projects that have been adopted in a current or prior budget years
NS-Not Started
AD-Active - In Design
AC-Active - In Construction
OH-On Hold funding preserved
CP-Completed - Pending Final Review
CL-Closed- Return dollars to fund balance
XX-Cancelled - Return dollars to fund balance

Funding Sources
CIP Funded - Project is to be funded using the City's available Capital Improvement fund balance in line with adopted Capital projects
Sewer Funded - Project is to be funded using the City's rate driven Sewer enterprise operations
Restricted Funding- Project is funded through state or federal restricted funding, grants, donations and/or contributions
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