
Status as of February 2014

Loyola Bridge Project



Loyola Bridge Project Goals
• Widening to provide dedicated left-turn lanes
• Improved bicycle/pedestrian facilities
• Rehab to meet all current design standards including seismic
• Final alignment shown below



• Design complete

• Finalizing bid package and requesting Caltrans’ authority to advertise for bids

• Estimated construction start:  June/July 2014

• Next slide is a rendering of the finished bridge

Project Status





Construction Phasing
• Overall construction duration will be approx. 6 months
• Two-way traffic on both the bridge and Foothill Expressway will be maintained

throughout construction
• No night work (w/minor exception)
• Stage 1: Structural work underneath bridge.  No impact to bridge traffic.  On

expressway, left (inside) lane will be closed in each direction.
• Stages 2 & 3:  Widen south side of bridge, then north side in order to maintain two-

way traffic on bridge. On expressway, right (outside) lane closed in each direction for
retaining wall work. Temp. closure of expressway for a few nights during each stage to
place pre-cast concrete girders. Easy detour using on/off ramps.

• Stages 4 et. seq.:  Ancillary work on bridge, west/east bridge approaches, expressway
ramps etc.



Outreach History & Next Steps

• Sept. 13, 2011 Los Altos City Council Study Session
• Oct. 11, 2011 Los Altos City Council Mtg.
• Nov. 15, 2012 Los Altos Planning & Trans. Commission and Bicycle & Pedestrian

Advisory Commission (Joint Mtg.)
• Jan. 17, 2013 Los Altos Planning & Trans. Commission

• Setting up project-specific web page w/subscription service
• Pre-construction press release
• Advance expressway signs


