

PUBLIC ARTS COMMISSION  
2017/18 Work Plan  
(As of July 3, 2018)

Goal	Projects	Assignments	Target Date	Status
Create Public Art Plan	Revise previous Public Art Master Plan for Council approval	<ul style="list-style-type: none"> <li>• Develop a Plan to submit to Council for approval (Ellickson/Rini/Waldman)</li> </ul>	August 2018	
Outdoor Sculpture Program	Maintain and expand existing program	<ul style="list-style-type: none"> <li>• Monitor and recommend actions/maintenance for loaned sculptures</li> <li>• Issue Call for Art</li> <li>• Monitor permanent sculptures for maintenance needs (Biggs/Wu)</li> <li>• Acquire plaques for all sculptures</li> </ul>	Ongoing  August 2018  Ongoing  TBD	
Community Outreach	Arts Education and Communication	<ul style="list-style-type: none"> <li>• Develop bike, walking and auto tours of Public Art</li> <li>• Review public art portion of City website and provide recommendations on content</li> <li>• Explore public arts educational opportunities for community groups</li> <li>• Create plan for end-of-year activity Downtown (Rini)</li> <li>• Develop plan for community art project</li> </ul>	TBD – Many of these dependent upon completion of Public Art Plan	

		<ul style="list-style-type: none"><li>• Explore Spotlight on Art Program</li><li>• Establish an ongoing speaker series</li></ul>		
--	--	--	--	--