

PUBLIC ARTS COMMISSION  
 2018/19 Work Plan  
 (As of September 26, 2019)

Goal	Projects	Assignments	Target Date	Status
Guidelines for City-wide Art Program	Develop guidelines for City-wide Public Art Program	<ul style="list-style-type: none"> <li>Develop guidelines to submit to Council for approval (Ellickson/Rini/Waldman)</li> </ul>	August 2018	<ul style="list-style-type: none"> <li>Adopted by Council October 23, 2018</li> </ul>
	Develop plan for use of Public Art Funds	<ul style="list-style-type: none"> <li>Develop general plan for utilization of percent for arts funds (Ellickson)</li> </ul>	TBD	
Outdoor Art Program	Maintain and expand existing program	<ul style="list-style-type: none"> <li>Monitor and recommend actions/maintenance for loaned sculptures (Biggs/Wu)</li> </ul>	Ongoing	<ul style="list-style-type: none"> <li>Initial list provided to staff</li> </ul>
		<ul style="list-style-type: none"> <li>Issue Call for Art (Ellickson/Meisner)</li> </ul>	October 2018	<ul style="list-style-type: none"> <li>Call issued Oct. 2018; Three sculptures selected; one installed thus far</li> </ul>
		<ul style="list-style-type: none"> <li>Monitor permanent sculptures for maintenance needs (Biggs/Wu)</li> </ul>	Ongoing	<ul style="list-style-type: none"> <li>Maintenance performed for 5 sculptures most in need</li> </ul>
		<ul style="list-style-type: none"> <li>Develop maintenance plan for permanent artwork (Biggs)</li> <li>Acquire and install consistent plaques for all sculptures (Rini)</li> </ul>	Fall 2019	<ul style="list-style-type: none"> <li>Draft plan created</li> <li>Plaques acquired; awaiting installation</li> </ul>

	Community Center Art	<ul style="list-style-type: none"> <li>• Develop an art program for the new Community Center (Waldman/Rini/King)</li> </ul>	TBD	
Community Outreach	Arts Education and Communication	<ul style="list-style-type: none"> <li>• Develop bike, walking and auto tours of Public Art (Meisner/Biggs/Wu)</li> <li>• Review public art portion of City website and provide recommendations on content (Ellickson, Meisner)</li> <li>• Explore public arts educational opportunities for community groups</li> <li>• Create plan for end-of-year activity Downtown (Rini)</li> <li>• Develop plan for community art project (Biggs/King/Wu)</li> <li>• Explore Spotlight on Art Program</li> <li>• Establish an ongoing speaker series (Ellickson)</li> </ul>	<p>Spring 2020</p> <p>Fall 2019</p> <p>TBD</p> <p>July 2019</p> <p>TBD</p>	<ul style="list-style-type: none"> <li>• Awaiting completion of public art brochure</li> <li>• Preliminary edits identified and made</li> <li>• Project completed July 11, 2019</li> </ul>