



**CITY OF LOS ALTOS**  
**2017 CITY-WIDE STREET PAVEMENT MAINTENANCE,**  
**PROJECTS TS-0100117, TS-0100317, & TS-0100417**  
**PHASE II WORK SCHEDULE**

DATE	TYPE OF WORK
10/2/2017 (Mon) – 10/25/2017 (Wed)	Remove Existing Striping & Marking
10/3/2017 (Tue) – 10/4/2017 (Wed)	Install Rubberized Chip Seal
10/9/2017 (Mon) – 10/13/2017 (Fri)	Surface Treatment with Microsurfacing ( <a href="#">Week 1</a> ): Mimosa Ct, Arboretum Dr, Redwood Dr, Sycamore Ct, Honeysuckle Pl, Westeria Ln, Westeria Ct, Crist Dr, Grant Rd, Paula Ct, Fremont Ave, Vineyard Dr, Sequoia Dr, Sequoia Wy, Julie Ln, Ranchita Ct, Canterbury Wy, Landell Ct, Rossway Ct, and Windimer Dr
10/16/2017 (Mon) – 10/20/2017 (Fri)	Surface Treatment with Microsurfacing ( <a href="#">Week 2</a> ): Eleanor Ave, Doud Dr, Castle Ln, Hawthorne Ave, Sunshine Dr, Sunshine Ct, Riverside Dr, Birchwood Ct, Fremont Ave, Rosewood Ct, Terrace Ct, Benvenue Ave, Shirlynn Ct, De Anza Ln, Mountain View Ave, El Monte Ct, Rinconada Ct, Edna Ct, San Luis Ave, Stagi Ln, Stagi Ct, Miraflores Wy, Carmel Ter, and El Monte Ave
10/23/2017 (Mon) – 10/26/2017 (Thur)	Surface Treatment with Microsurfacing ( <a href="#">Week 3</a> ): Rockpoint Ln, College Ct, Garland Wy, Sylvian Wy, Yerba Santa Ave, Linden Ave, Catalina Ct, Carmel Ct, Carmel Ave, Holly Ave, Concord Ave, Buckingham Dr, Runnymead Ct, Russel Ave, Linda Vista Wy, Golden Wy, Carnation Ct, Eastwood Ct, Renetta Ct, Lilac Ln, Gardenia Wy, Vista Grande Ave, Los Ninos Wy, Distel Dr, Hampton Ct, Lockhart Ln, Mariposa Ave, Yerba Buena Ave, Coronado Ave, Castano Corte, and Heather Ct
10/18/2017 (Wed) – 10/18/2017 (Wed)	Utility Cover Adjustment, if needed
10/13/2017 (Fri) – 11/2/2017 (Thur)	Install New Striping & Markings