

Traffic Safety					
Improve traffic/pedestrian/bicycle safety throughout the City with a specific focus on safe routes to schools					
TASK	STATUS	DUE DATE	% COMPLETE	DEPARTMENT LEAD	NOTES
Increase Attention on pedestrian safety through community outreach	In Progress	7/1/2019	50%	Engineering Services	Funds for a Safe Routes to Schools Coordinator were included in the adopted budget. RFP for a consultant will be developed and released during the Fall 2019.
Implement a Safe Routes to Schools Coordinator	In Progress		0%	Engineering Services	With funds for the position in the budget, Los Altos should begin searching for someone to fill the position.
10 school route projects	In Progress	12/31/2019	30%	Engineering Services	City is initiating development of a new Complete Streets Master Plan using grant funds from the VTA TDA Article 3 Program. The project work scope is currently under development with the CSC and an RFP is scheduled for release in the Fall 2019 pending grant authorization. The Complete Streets Master Plan will include a Safe Routes to School task to both develop new Walk n Roll Maps for Los Altos Schools and to identify priority school route projects.
Routes to Schools Maps	In Progress	12/31/2018	30%	Engineering Services	City is initiating development of a new Complete Streets Master Plan using grant funds from the VTA TDA Article 3 Program. The project work scope is currently under development with the CSC and an RFP is scheduled for release in the Fall 2019 pending grant authorization. The Complete Streets Master Plan will include a Safe Routes to School task to both develop new Walk n Roll Maps for Los Altos Schools and to identify priority school route projects.
Increase Community Outreach for Traffic Projects	In Progress	On-Going	15%	Engineering Services	Outreach meetings for Cuesta Dr and Fremont Av Pavement Rehab Project scheduled for 9-2019 presentation to CSC. When Complete Streets Master Plan begins, staff will utilize community outreach efforts for this project to handle joint outreach for other transportation CIP projects such as enhanced crosswalk installations.
Complete Streets Master Plan	In Progress	12/31/2019	30%	Engineering Services	A new Complete Streets Master Plan is planned using grant funds from the VTA TDA Article 3 Program. The project will include 4 study areas: Bicycle and Pedestrian Transportation, Suggested Routes to School Map Updates, Transit Transportation, and Concept Plan Line at up to 12 Corridors. The work scope is being developed with the CSC and will be shared with City Council prior to release of the RFP. Authorization from the VTA is also required prior to release of the RFP.

Review Blach Neighborhood Traffic Plan and determine next steps for traffic management around that school	In Design	12/31/2020	<div></div>	20%	Engineering Services	CC/CSC study session was held on May 28th to discuss this task. Staff is including Covington Avenue as a study corridor as part of the Complete Streets Mater Plan efforts.
---	-----------	------------	-------------	-----	----------------------	---