PUBLIC ARTS COMMISSION 2018/19 Work Plan

(As of May 23, 2019)

Goal	Projects	Assignments	Target Date	Status
Guidelines for City-wide Art Program	Develop guidelines for City-wide Public Art Program	Develop guidelines to submit to Council for approval (Ellickson/Rini/Waldman)	August 2018	• Adopted October 23, 2018
	Develop plan for use of Public Art Funds	Develop general plan for utilization of percent for arts funds (Ellickson)	TBD	
Outdoor Art Program	Maintain and expand existing program	 Monitor and recommend actions/maintenance for loaned sculptures (Biggs/Wu) Issue Call for Art (Ellickson/Meisner) Monitor permanent sculptures for maintenance needs (Biggs/Wu) Develop maintenance plan for permanent artwork (Biggs) Acquire and install consistent plaques for all sculptures (Rini) 	Ongoing October 2018 Ongoing TBD	 Initial list provided to staff Call issued Oct. 2018; Entries due March 15, 2019 Maintenance performed for 5 sculptures most in need
	Community Center Art	Develop an art program for the new Community Center (Waldman/Rini/King)		

PAC 1

Community Outreach	Arts Education and Communication	Develop bike, walking and auto tours of Public Art (Meisner/Biggs/Wu)	Spring 2020	
		Review public art portion of City website and provide recommendations on content (Ellickson, Meisner)	Fall 2019	Preliminary edits identified and made
		 Explore public arts educational opportunities for community groups 		
		Create plan for end-of-year activity Downtown (Rini)	TBD	
		Develop plan for community art project (Biggs/King/Wu)	July 2019	Project planned for July 11, 2019
		Explore Spotlight on Art Program	TBD	
		Establish an ongoing speaker series (Ellickson)		

PAC 2